
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:57 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 588 Date: 27-Jun-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 23

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on jacking brackets , & work on the East
end platform on the South main span . They started at 7:00 AM.

Anthony , Augie , Barry , Casey , & Jacob had to work on the jacking brackets . Crews had to weld the
bearing plates on the upper & lower brackets . They had to grind , clean the welding areas , center & weld
the plates . They started at 7:10 AM. Crews had to weld 4 plates on the top brackets , 4 on the middle
bracket , & 2 plates on the lower brackets .

In addition to that , crews had to bring the remaining brackets form the main spans , & deliver them
back to their locations after the work is done . Crews ran out of the bearing plates at 1:00 PM.

Crews had to work on house keeping , wrap up their tools , equipments fly , & set on the barge the 2
compactors . They were done at 2:50 PM. Crews left at 3:00 PM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the East end , on the South side .
Crews had to work on the existing platform modifications for the high lines . They started at 10:30 AM.
Crew had to remove the hand rails on the West side of the platform , fly & erect the West cross beam ,
install , snug , & tension the bolts. Crews were done at 3:00 PM.

After that , crews had to erect the bracing & kicker cross members . They started at 3:20 PM. Crews
were done at 4:00 PM.

In addition to that , crews had to readjust the working platform at PP # 10 . Crews had to align the slots
on the platform with the holes on the lower jacking brackets in order for the rods to go through . Crews
were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.

In the office I had to work on my report . I was done at 5:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 6.00 2.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 588 Date: 27-Jun-2012 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

2243

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

6.00

2321

2.00

No

0.00 0.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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